

TEAM17 Status Report #2

Date: 9/13

Status Paragraph:

Delegated assignments for lab1 and decided how the website would be layed out.

Accomplishments	Notes	Date
Lab1 layout established		9/13
Lab1 framework established		9/13
Lab1 parts delegated evenly to group members		9/13

Plans (for next meeting):

- Constitution website will be finished
- Begin work on Nexus Project

Blockers:

- N/A

***Notes:

-
-